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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  

         
         
                The total cost of this contract was increased by $369,612.00 from $13,150,384.24 to 
$13,519,996.24. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        CLIN 1701 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1701  1 Lot    
 Mobilization and Instr. Services_Bahrain 

FFP 
Mobilization and Instr. Services_Bahrain 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300521572 
  

 

   
  

 
 NET AMT  
 
    

                  
 
        SUBCLIN 170101 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
170101     $0.00  
 Incremental Funding for Bahrain 

FFP 
Incremental Funding for Mobilization and Instr. Services_Bahrain in the amount of 

 from 28 Sep thru 15 Aug 16. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300521572-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BK 

CIN: 130052157200001 
 

  
 

              
PSC Code J069 



N61340-11-D-1007 
000244 

Page 3 of 3 
 

 

   
 
        CLIN 1702 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1702  1 Lot    
 Mobilization and Instr. Services_Rota 

FFP 
Mobilization and Instr. Services_Rota 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300521576 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 170201 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
170201     $0.00  
 Incremental Funding for Rota 

FFP 
Incremental Funding for Mobilization and Instr. Services_Rota in the amount of 

 from 28 Sep thru 15 Aug 16. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300521576 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BD 

CIN: 130052157600001 
 

  
 

              
PSC Code J069 
   
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 1701: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 170101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
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  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1702: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 170201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to CLIN 1701: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 28-SEP-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
1221 SCIENCE DRIVE 
DEFLOREZ BLDG 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1702: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 28-SEP-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
1221 SCIENCE DRIVE 
DEFLOREZ BLDG 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $290,576.56 from 
$10,330,516.55 to $10,621,093.11.  
         
SUBCLIN 170101: 
Funding on SUBCLIN 170101 is initiated as follows:  
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        ACRN: BK  
          
        CIN: 130052157200001  
          
        Acctng Data: 1751804 70BD 252 53824 S 060957 2D C001TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00075NU000Q  
         
SUBCLIN 170201: 
Funding on SUBCLIN 170201 is initiated as follows:  
          
        ACRN: BD  
          
        CIN: 130052157600001  
          
        Acctng Data: 1751804 60BD 253 53825 S 060951 2D C002NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465815SU001Q  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
         

Exhibits 

   CDRLs --- DD Forms 1423:  
Exhibit A001 – Contract Funding Status Report (CFSR) 
Exhibit A002 – Conference Minutes 
Exhibit A005 – Contractor Inventory/Utilization Report of GFP/GFI  
Exhibit A006 – Mobilization CI Contractor Performance Summary Report 
Exhibit A007 – CI Contractor Performance Summary Report 
Exhibit A009 – Quality System Plan 
Note:  CDRL numbers A003, A004 and A008 not used. 

 

Attachments 

 
  
Attachment 1  Statement_of_Work_(SOW)_Addendum_B_(CIS)_NSS__RFP_22APR2011_CH 2 
   Appendix B01_NSST_28_Mar_11_CH1 
                 Appendix B02 CH 1 Littoral Combat Ship (LCS) Shiphandling Trainer                               
   Attachment 1- ATG Atlantic, Norfolk VA Ch2 24Oct11 
   Attachment 2- ATG Pacific, San Diego CA Ch2 24Oct11 
   Attachment 3- ATG Mayport FL Ch2 24Oct11 
   Attachment 4- ATG Northwest, Everett WA Ch2 24Oct11 
   Attachment 5- ATG MIDPAC, Pearl Harbor HI Ch2 24Oct11 
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   Attachment 6- ATG USNB, Sasebo Japan Ch2 24Oct11 
   Attachment 7- ATG USNB, Yokosuka Japan Ch2 24Oct11 
   Attachment 8- Newport 
   Attachment 9- Naval Station, Rota, Spain 12 May 15 
   Attachment 10- Naval Support Activity, Manama, Bahrain 12 May 15 
   Appendix B003 SWOSCOLCOM NSS Instructors 
  
 
Attachment 2  CDRL Addressee List Rev 1 
 
Attachment 3  DD Form 254 – Contract Security Classification Specification  
  
Attachment 4  Quality Assurance Surveillance Plan (QASP)  
 

Attachment 5  Price Breakout Worksheet  (PBW) Mod 44 Add Mobilization and Instructor 

Services_Bahrain for CLIN 1701 and Mobilization and Instructor Services_Rota for 

CLIN 1702, Section J. 

 
Attachment 6  Government Furnished Equipment (GFE) List 
 
Attachment 7  NSS Site Specific Contact Information 
 
Attachment 8  Data Item Transmittal Form NAWCTSD 4330/60 Rev 2  
 
 
  
 
(End of Summary of Changes)  
 
 
 




